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Purpose: Discuss Permitting Peocess

Meeting Minute^ are attached. The ni^iu^es are comprised of the
.rinn•fnl lno....y .^..^^"

Attachment 1 - Agenda
Attachment 2 - Summary of Id>cus,^ion and Cominitments/Agreements

Attachment 3 - Attendance Iist

Attachment 4 - Actier_ Itemf^



Attachment 1

Unit Managers Meeting
304 CONCRETION FACILITY

FEDERAL BUILDING, RM 784-A
Richland, Washington

Meeting Held January 18, 1995
From 2:30 pm to 4:00 pm

Via video teleconferance

Agenda

1. Approval of Past UMM Minutes

2. Status Action ltems

- 9-23-94:1 Letter on NODs (Ecology)
- 12-13-94:1 Letter confirming approval of the SAP

(Ecology)
- 12-13-94:2 Information on management/disposal of

radioact'ive asbestos wastes (WHC)

3. Status Closure Activities

- Status of Ecology's Review of Closure Plan Revision 2
- Status of RL/WHC 304 Close-out Letter
- Status of Sampling Activities
- Status of Sampling Analysis Plan

4. New Business

5. Set Next Meeting Date



Attachment 2

Unit Managers Meeting
304 CONCRETION FACILITY

FEDERAL BUILDING, RM 784-A
Richland, Washington

Meeting Held January 18, 1995
From 2:30 pm to 4:00 pm

Via video teleconferance

Summary of Discussion and Commitments/Agreements

1. Approval of Past UMM Minutes

It was not possible to review the November 22, 1994 and December 13,
1994 meeting minutes at this video teleconferance.

2. Status Action Items

9-23-94:1 Prepare a letter closing out previous NODs and transmitting
this last NOD comment. Ecology (S. E. McKinney)

Ecology has not been able to prepare the letter. Since
RL/WHC is preparing a close-out letter (currently with RL
for signatures), the Ecology and RL Unit Managers
(S. E. McKinney and E. M. Mattlin) have agreed to close this
action item.

This action is now closed.

12-13-94:1 Letter confirming approval of the SAP ( Ecology)

Ecology (S. E. McKinney) reported the Sampling and Analysis
Plan confirmation letter has been sent to RL. RL
(E. M. Mattlin) reported that it has not yet been received.

This action remains open.

12-13-94:2 Information on management/disposal of radioactive asbestos
wastes (WHC)

WHC (J. G. Adler) reported on the management and disposal of
radioactive asbestos waste at Hanford. The packaging
criteria is listed in the Hanford Site Solid Waste
Acceptance Criteria (WHC-EP-0063). Specific information on
handling radioactive asbestos is given on page 3-27,
Paragraph No. 4. This paragraph cites 40 CFR 61.150
"Standard for Waste Disposal for Manufacturing, Demolition,
Renovation, and Spraying Operation. It includes the specific
packaging requirements for radioactive asbestos waste. Once
packaged, the waste is sent to the Low-level Waste Burial
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Grounds for disposal in whichever trench is currently open.
Disposal is tracked by the Solid Waste Information Tracking
System (SWITS). The SWITS database will include all the
information required for asbestos disposal.

Ecology (S. E. McKinney) stated that was sufficient
information and that this action item could now be closed.

This action is now closed

3. Status Closure Activities

- Status of Ecology's Review of Closure Plan Revision 2

Ecology (S. E. McKinney) stated at the last UMM that, due to the work
load and priority schedule, that it was unlikely Ecology would be able
to issue a 304 Concretion Facility close-out letter in the near term.
Since RL/WHC will be sending a close-out letter to Ecology, the
Ecology and RL Unit Managers (S. E. McKinney and E. M. Mattlin) have
agreed to close action item 9-23-94:1.

- Status of RL/WHC 304 Close-out Letter

WHC (J. G. Adler) stated that the 304 Close-out letter has been sent
to RL for signatures.

- Status of Sampling Activities

WHC (J. G. Adler) reported that start of the sampling slid from
Monday, January 16 to Thursday January 19. This change was caused by
a combination of some last minute paperwork (need for a coring permit
and excavation permit) and that two members of the sampling team had
to attend a mandatory training class.

WHC also reported on several other issue related to the sampling
effort, including:

o Core drilling and concrete chipping will be performed by WHC
Geotechnical Labs instead of BHI. Geotechnical Labs can perform
the work at a much lower cost. The personnel performing the work
have a proven track record and did the core drilling at the 300
Area Solvent Evaporator.

o The wipe samples taken in December are having a few minor
problems, these include:

The sample were sent to the wrong lab. The only holding
time that was missed was for Mercury. It is not a
constituent of concern in the 304 Facility. The lab has
been directed to do the analysis anyway.
There was insufficient sample material to run a few of the
non-critical metals (metal that did not include the
constituents of concern) as originally specified. An
alternate method will be used.



o The lab that has been originally chosen to do most of the analysis
cannot be used. There are unspecified, but "minor" QA concerns at
the original lab. A different lab has been lined up to do the
rest of the analysis.

o The replacement lab recommended using SW-846 Method 8260 for all
soil organic analysis instead of doing a separate analysis of MEK
via Method 8240. The primary pur•pose was as cost savings. WHC
(J. G. Adler) asked if this was a major concern for Ecology as it
is a variation from the SAP. Ecology (S. E. McKinney) stated that
it was not, provided every thing was documented.

(NOTE: After this UMM, an concern was raised internally at RL/WHC
on_not using Method 8240 for MEK:. It was decided to re-instate
the uses of Method 8240 and not vary from the requirements of the
approved Sampling and Analysis Plan.)

- Status of Sampling Analysis Plan

Ecology had granted verbal approval of the Phase I Sampling and
Analysis Plan for the 304 Concretion Facility Closure Activities
(WHC-SD-EN-AP-177) on November 22, 1994. Ecology (S. E. McKinney)
stated that the confirmation letter had been sent to RL. As of this
meeting (January 18, 1995), the letter has not been received.

Ecology stated that the confirmation letter did not note that verbal
approval had been given early and asked if this would be a problem for
RL/WHC. RL (E. M. Mattlin) and WHC (J. G. Adler) indicated that they
did not consider this to be a concern and the existing letter did not
need to be changed.

New Business

Discussion on Closure Plan

Ecology (S. E. McKinney), RL (E. M. Mattlin), and WHC (J. G. Adler,
F. A. Ruck III, J. A. Remaize) discussed several points associated
with the 304 Concretion Facility Closure Plan. These points included
the following:

o Is this the first closure plan to include deferral of any soil
clean-up (if required) to clean-up of the CERCLA operable unit
Answer: No, it is in other closure plans that are in the permit.

o Use of the Model Toxic Control Act instead of the Hanford Site
Risk Assessment Methodology. This is a potential permit
condition.

o Some mutual concerns on the contents of Section 7.3 that will be
addressed by the planned page Rev. 2A changes.

o Potential issues related to Land Disposal Restrictions related to
the solvents repackaged and temporarily (less than 90 days) stored
at the 304 Faciiity.

o The need to update the Quality Assurance Project Plan (Appendix F
in the 304 Closure Plan) in the planned Rev. 2A page changes.
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o Planned inclusion of the 304 closure plan in the April 1995
revision of the site--wide permit. RL/WHC are working toward and
intend to meet this deadline.

o Rewriting Chap 7 to include the Sampling and Analysis Plan. This
change may be included as part of the Rev 2A page changes.

5. Set Next Meeting Date

The next Unit Manager's Meeting has be tentatively scheduled for
February 22, 1994 in Richland, WA and will be conducted via video
teleconferance.
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Attachment 3

Unit Managers Meeting
304 CONCRETION FACILITY

FEDERAL BUILDING, RM 784-A
Richland, Washington

Meeting Held January 18, 1995
From 2:30 pm to 4:00 pm

Via video teleconferance

If a stenographer is present to take detailed notes of the proceeding of this
meeting, these notes will be used for the sole purpose of preparing the
meeting minutes. After the meeting minutes are finalized, the stenographer's
notes will be destroyed.

If any attendee has objects with this approach, they should voice these
objections at this time.
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Attachment it

Unit Managers Meeting
304 CONCRETION FACILITY

FEDERAL BUILDING, RM 784-A
Richland, Washington

Meeting Held January 18, 1995
From 2:30 pm to 4:00 pm

Via video teleconferance

Action Items

Action Item # De ;cripi:ion

9-23-94:1 CLOSED Prepare a letter closing out previous NODs and
1/18/95 transmitting this last NOD comment. Ecology

(S. E. McKinney)

12-13-94:1 OPEN Prepare a letter confirming approval of the
SAP. Ecology (S. E. McKinney)

12-13-94:2 CLOSED Further investigate management/disposal of
1/18/95 radioactive asbestos, wastes. WHC (J. G. Adler)
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J. G. Adler
J. K. Bartz
R. M. Carosino
D. L. Duncan
M. N. Jaraysi
A. B. Joy
P. J. Mackey
E. M. Mattlin
S. E. McKinney
I. L. Metcalf
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RCRA File/GHL
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EPA Seattle - HW-106
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WHC B3-15
RL A5-15
Ecology Lacey
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WHC H6-23
WHC N1-47
WHC L6-26
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WHC B2-35
WHC H6-23
WHC H6-08

ADMINISTRATIVE RECORD: 304 Concretion Facility, TS-3-2, [Care of EDMC, WHC
(H6-08)]

Washington State Department of Ecology Nuclear and Mixed Waste, Hanford Files,
P.O. Box 47600, Olympia, Washington 98504-7600

Environmental Protection Agency Region 10, Seattle, Washington 98101,
Record Center, Mail Stop HW-074

Please send comments on distribution list to Kym D. Tartar (H6-23),
(509) 373-4701
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